Operating Permits Workplan_Director.xls

Public Notice

Final Draft

. . . . . A 45-da Final Permit
- é Facility Name Status Engineer Request | Begin Work Deliver to Cynthia Start End Deliver to Cynthia Deliver to Cynthia Transmit to EPA Revie\Xl Issued
22 Received Plan Actual Plan Actual Actual Plan Actual Plan Actual Plan Actual Actual Plan
Pacific & Arctic
17|Pipelines, Inc. Jack 6/6/1997 6/5/1997 11/14/1997 | 12/14/1997 5/1/1998

U.S. Air Force -

318|Clear AFS Jack 12/9/1997 4/27/1999 9/7/1999 9/15/1999 | 10/15/1999 12/27/1999 12/30/1999 1/21/2000

230|Trident - St. Paul Sally 12/5/1997 6/22/1999 9/24/1999 | 10/24/1999 10/13/2000 3/10/2000 | 4/24/2000 3/31/2000
Kodiak Electric -

211|Tagura Road Scott 12/4/1997 8/2/1999 1/21/2000 | 1/21/2000 | 2/28/2000 | 3/3/2000 3/3/2000 3/8/2000 | 4/22/2000 3/31/2000

304|USA Waste Bill W. 12/8/1997 8/19/1999 10/21/1999 | 11/20/1999 3/10/2000 | 4/24/2000 4/4/2000

194 |Airline Support Bill W. 11/28/1997 1/21/1999 11/22/1999 | 12/22/1999 2/29/2000 | 4/14/2000 4/5/2000
City of St. Paul -

104|Unisea Barge Sally 11/6/1997 6/17/1999 9/27/1999 | 10/27/1999 3/3/2000 | 4/17/2000 4/6/2000
Aurora Energy -

315|Chena Jack 12/8/1997 7/9/1998 5/3/1999 | 6/18/1999 3/3/2000 | 4/17/2000 | 4/11/2000
Alyeska Seafood,

241|Inc. Don 12/5/1997 8/26/1999 3/30/2000 | 2/23/2000 | 3/24/2000 4/11/2000 | 5/26/2000 5/23/2000
Alaska Power & Tel.

225|Tok Matt 12/4/1997 2/14/2000 3/27/2000 | 4/26/2000 | 5/19/2000 | 5/19/2000 | 5/30/2000 5/25/2000 5/29/2000 | 7/13/2000 | 6/20/2000
Alaska Elec. Light &

209|Pwr - Lemon Creek Jack 12/4/1997 3/15/2000 3/25/2000 | 6/30/2000 | 3/27/2000 | 4/26/2000 | 5/9/2000 5/22/2000 5/25/2000 5/29/2000 | 7/13/2000 | 6/21/2000

323|Naknek Electric Robert 12/15/1997 | 3/16/2000 | 3/23/2000 | 3/23/2000 | 3/23/2000 | 3/23/2000 | 4/22/2000 5/9/2000 5/24/2000 5/24/2000 5/22/2000 8/9/2000 5/29/2000 | 7/13/2000 | 6/22/2000
Tlingit Haida REA -

21|Hoonah Jack 6/13/1997 3/10/2000 3/20/2000 | 4/19/2000 | 5/12/2000 5/5/2000 5/22/2000 5/26/2000 5/29/2000 | 7/13/2000 | 6/23/2000

Ketchikan Public

108|Utilities - Bailey Robert 11/10/1997 | 3/20/2000 4/18/2000 | 5/18/2000 5/24/2000 5/22/2000 5/29/2000 | 7/13/2000 6/23/2000
Alaska Elec. Light &

208|Pwr - Auke Bay Jack 12/4/1997 3/15/2000 3/26/2000 4/1/2000 5/1/2000 | 5/15/2000 | 5/15/2000 | 5/22/2000 5/30/2000 7/7/2000 | 8/21/2000 7/13/2000
Alaska Power & Tel.

223|Craig Scott 12/4/1997 12/10/1999 3/17/2000 | 3/20/2000 | 4/19/2000 | 5/2/2000 5/5/2000 5/5/2000 5/5/2000 5/8/2000 6/29/2000 | 8/13/2000 7/13/2000
Alaska Power & Tel.

224 |Skagway Scott 12/4/1997 3/21/2000 | 3/31/2000 | 3/24/2000 3/28/2000 | 4/27/2000 | 5/12/2000 5/5/2000 5/22/2000 5/22/2000 6/29/2000 | 8/13/2000 7/13/2000
Tlingit Haida REA -

303|Kake Jack 12/8/1997 4/4/2000 4/6/2000 4/10/2000 | 5/10/2000 | 5/23/2000 5/30/2000 6/29/2000 | 8/13/2000 7/14/2000
Copper Valley Elec.

287|Assoc.- Glenallen Robert 12/8/1997 12/7/1999 3/31/2000 | 3/18/2000 | 4/17/2000 | 6/19/2000 6/19/2000 6/19/2000 5/9/2000 7/13/2000 | 8/27/2000 7/26/2000
Unalaska - Dutch

215|Harbor Power Matt 12/4/1997 3/29/2000 | 4/21/2000 | 4/21/2000 | 4/21/2000 | 4/22/2000 | 5/22/2000 | 6/5/2000 6/15/2000 | 6/19/2000 7/6/2000 7/11/2000 | 8/25/2000 7/26/2000

231|Trident - Akutan Don 12/5/1997 1/14/2000 4/5/2000 5/5/2000 | 5/19/2000 | 7/24/2000 | 5/19/2000 7/24/2000 | 5/31/2000 | 8/2/2000 | 9/16/2000 8/9/2000
University of Alaska -

316|Fairbanks Jack 12/8/1997 5/4/1999 3/10/2000 | 3/15/2000 | 4/14/2000 | 5/9/2000 5/12/2000 | 5/12/2000 5/15/2000 | 8/2/2000 | 9/16/2000 8/9/2000
Copper Valley Elec.

286|Assoc.- Valdez Cynthia 12/8/1997 6/5/2000 6/12/2000 | 6/12/2000 | 7/12/2000 | 7/26/2000 8/2/2000 8/9/2000 8/10/2000 | 9/24/2000 9/8/2000
Alaska Power &Tel. -

226|Haines Scott 12/4/1997 3/24/2000 4/20/2000 | 4/27/2000 | 4/24/2000 | 5/24/2000 | 6/7/2000 6/16/2000 | 6/19/2000 7/31/2000 8/4/2000 | 9/18/2000 9/8/2000

220|Kodiak Fishmeal Sally 12/4/1997 6/22/1999 3/8/2000 3/7/2000 | 4/10/2000 8/15/2000 | 8/2/2000 | 9/16/2000 | 10/17/2000
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Public Notice

Final Draft

. . . . . n 45-day Final Permit
Dell to Cynth
- é Facility Name Status Engineer Request | Begin Work Deliver to Cynthia Start End Deliver to Cynthia elverto bynthia Transmit to EPA Review Issued
22 Received Plan Actual Plan Actual Actual Plan Actual Plan Actual Plan Actual Actual Plan
Nushagak Electric
214|Cooperative Jack 12/4/1997 6/2/2000 6/13/2000 | 6/13/2000 | 6/28/2000 | 6/28/2000 | 7/28/2000 | 8/22/2000 8/29/2000 8/4/2000 9/15/2000 | 9/18/2000 | 11/2/2000 | 10/19/2000
Fairbanks Gold -
53|Fort Knox Mine Jack 9/29/1997 3/20/2000 5/5/2000 6/12/2000 | 6/8/2000 7/14/2000 | 7/14/2000 | 7/21/2000 7/18/2000 9/22/2000 | 11/6/2000 | 10/19/2000
210|Nome Joint Utilities Jack 12/4/1997 4/11/2000 6/2/2000 6/5/2000 7/5/2000 8/4/2000 8/11/2000 7/28/2000 | 8/18/2000 | 9/18/2000 | 11/2/2000 | 10/20/2000
Halliburton-
295|Deadhorse Scott 12/8/1997 1/16/2000 5/19/2000 | 5/19/2000 | 5/24/2000 | 6/23/2000 | 6/29/2000 8/4/2000 5/11/2000 | 9/18/2000 | 11/2/2000 | 10/20/2000
243|Peter Pan Seafoods Cynthia 12/5/1997 7/1/1999 7/31/2000 8/1/2000 8/4/2000 8/2/2000 9/4/2000 | 9/22/2000 10/6/2000 | 9/29/2000 10/6/2000 | 10/6/2000 | 10/10/2000 | 11/24/2000 | 11/22/2000
Juneau/Douglas -
213|Sewage Treatment Cynthia 12/4/1997 11/10/1999 3/31/2000 | 5/4/2000 7/30/2000 8/7/2000 8/14/2000 | 9/19/2000 | 11/3/2000 | 11/30/2000
Harbor Enterprises -
43|Homer Don 9/22/1997 1/13/2000 | 8/27/2000 | 8/21/2000 | 8/31/2000 | 9/28/2000 | 10/30/2000 | 10/13/2000 10/20/2000 | 11/7/2000 | 10/27/2000 | 11/13/2000 | 12/28/2000 | 12/28/2000
Williams - Anchorage
235|Terminal Il Don 12/5/1997 1/19/1999 3/20/2000 | 4/19/2000 | 5/19/2000 | 10/25/2000 | 5/20/2000 | 10/25/2000 | 5/27/2000 | 11/14/2000 | 12/29/2000 | 12/28/2000
Harbor Enterprises -
296|Skagway Don 12/8/1997 4/19/2000 | 8/27/2000 | 8/21/2000 | 8/31/2000 | 9/22/2000 | 10/23/2000 | 10/13/2000 N/A 10/20/2000 | 10/26/2000 | 10/27/2000 | 11/13/2000 | 12/28/2000 | 12/28/2000
232|Trident - Sand Point Jack 12/5/1997 6/30/2000 | 7/18/2000 | 7/16/2000 | 8/25/2000 | 7/17/2000 | 8/16/2000 | 9/15/2000 | 10/10/2000 | 9/22/2000 | 10/13/2000 | 10/16/2000 | 11/15/2000 | 12/30/2000 | 12/28/2000
City of St. Paul -
319|Power Plant Jack 12/10/1997 6/2/2000 7/14/2000 | 6/30/2000 | 7/21/2000 | 7/11/2000 | 8/10/2000 | 9/15/2000 9/22/2000 | 10/12/2000 | 10/6/2000 | 11/15/2000| 12/30/2000 | 12/28/2000
205|Bethel Utilities Matt 12/3/1997 6/6/2000 6/30/2000 8/7/2000 7/7/2000 8/9/2000 9/8/2000 10/6/2000 | 9/21/2000 11/3/2000 10/9/2000 | 11/8/2000 | 11/15/2000| 12/30/2000 | 12/28/2000
Unisea - Dutch
88|Harbor Robert 10/16/1997 6/21/1999 7/28/2000 7/31/2000 | 8/19/2000 | 9/18/2000 | 9/15/2000 9/22/2000 10/11/2000 | 9/29/2000 2/5/2001 3/22/2001 3/28/2001
Williams - North Pole
71|Refinery (Rev 1) Sally 9/29/1997 3/12/1998 5/4/2000 5/9/2000 | 6/26/2000 | 7/26/2000 12/15/2000 12/22/2000 | 2/5/2001 3/22/2001 3/30/2001
Anchorage ML&P -
203|Sullivan Plant Cynthia 12/2/1997 7/28/2000 | 10/13/2000 | 9/30/2000 | 710/20/2000 | 10/3/2000 | 11/2/2000 | 12/14/2000 | 12/18/2000 | 12/21/2000 | 12/27/2000 | 12/27/2000 | 2/20/2001 4/6/2001 4/11/2001
Anchorage ML&P - 1st
202|Avenue Plant, Rev 1 Scott 12/2/1997 8/3/2000 9/1/2000 8/28/2000 9/8/2000 8/29/2000 | 9/28/2000 | 12/1/2000 | 12/19/2000 | 710/26/2000 | 12/28/2000 | 12/8/2000 | 2/20/2001 4/6/2001 4/11/2001
Unocal - Granite
326|Point Tank Farm Robert 12/19/1997 10/11/2000 11/3/2000 | 11/20/2000 | 711/10/2000 | 11/22/2000 | 12/22/2000 | 4/20/2001 4/11/2001 4/18/2001 4/18/2001 5/1/2001 5/8/2001 6/22/2001 8/1/2001
Kodiak Electric - ISC
180|Nyman Scott 11/25/1997 | 10/28/1998 | 3/9/2001 3/14/2001 3/1/2001 4/20/2001 | 5/19/2001 | 4/16/2001 4/6/2001 6/13/2001 4/13/2001 | 7/13/2001 | 8/27/2001 8/26/2001
Forest Oil - West
276|McArthur River Cynthia 12/8/1997 10/19/2000 | 1/2/2001 1/5/2000 1/6/2001 1/12/2001 | 2/12/2001 | 4/20/2001 | 4/16/2001 4/27/2001 4/18/2001 5/4/2001 7/13/2001 | 8/27/2001 8/28/2001
Icicle Seafoods - M/V
416|Northern Victor Jack 7/9/1998 7/3/2000 7/28/2000 | 7/24/2000 | 7/31/2000 | 7/27/2000 | 8/26/2000 | 9/25/2000 | 10/26/2000 | 10/24/2000 | 10/28/2000 7/13/2001 | 8/27/2001 8/28/2001
XTO Energy -
85|Platform C Scott 10/9/1997 8/11/2000 | 9/15/2000 | 9/15/2000 | 9/29/2000 | 9/19/2000 | 10/19/2000 | 3/2/2001 7/11/2001 4/25/2001 6/15/2001 1/29/2001 | 7/16/2001 | 8/30/2001 9/7/2001
XTO Energy -
84 |Platform A Scott 10/9/1997 8/10/2000 | 9/22/2000 | 9/15/2000 | 9/29/2000 | 9/19/2000 | 10/19/2000 | 3/2/2001 7/10/2001 4/25/2001 6/15/2001 | 11/24/2000 | 7/13/2001 | 8/27/2001 9/11/2001
North Slope Borough -
187|SA-10 Incinerator Matt 11/26/1997 9/20/2000 1/5/2001 1/9/2001 1/19/2001 | 3/29/2001 6/4/2001 2/26/2001 7/3/2001 3/2/2001 7/9/2001 3/9/2001 7/27/2001 | 9/10/2001 | 10/23/2001
Organic Incineration
325|Tech. Kathy 12/5/1997 4/2/2001 4/30/2001 9/6/2001 5/7/2001 9/28/2001 | 10/29/2001 | 4/1/2002 11/8/2001 4/15/2002 11/9/2001 4/22/2002 | 12/7/2001 | 1/21/2002 5/29/2002
Marathon - Beaver
70| Creek Prod. Facility Scott 10/7/1997 9/15/2000 | 1/26/2001 5/1/2001 2/5/2001 5/8/2001 6/7/2001 1/18/2002 3/28/2001 8/30/2001 5/2/2002 5/24/2002 7/8/2002 7/18/2002
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Public Notice

Final Draft

. . . . . A 45-da Final Permit
< é Facility Name Status Engineer Request | Begin Work Deliver to Cynthia et End Deliver to Cynthia Deliver to Cynthia Transmit to EPA Revie\)nl/ Issued
22 Received Plan Actual Plan Actual Actual Plan Actual Plan Actual Plan Actual Actual Plan
MOA - Anchorage
624 |Regional Landfill Christian 4/6/2001 9/7/2001 10/15/2001 | 10/29/2001 | 10/22/2001 | 11/1/2001 | 11/30/2001 | 12/21/2001 12/28/2001 4/25/2002 6/6/2002 7/21/2002 7/24/2002
CIPL - Christy Lee
189|Loading Platform Cynthia 11/26/1997 1/17/2001 4/6/2001 4/12/2001 | 4/13/2001 | 4/20/2001 | 5/22/2001 | 3/28/2002 4/4/2002 5/8/2002 5/22/2002 7/6/2002 7/24/2002
CIPL - Drift River
190| Terminal Cynthia 11/26/1997 1/17/2001 4/13/2001 | 4/12/2001 | 4/20/2001 | 4/20/2001 | 5/22/2001 | 4/29/2002 5/6/2002 5/8/2002 5/22/2002 7/6/2002 7/24/2002
Petro Star Valdez
311|Refinery Cynthia 12/8/1997 8/24/2001 10/8/2001 | 10/25/2001 | 10/12/2001 | 10/17/2001 | 11/16/2001 | 7/1/2002 7/8/2002 6/5/2002 6/7/2002 7/22/2002 7/24/2002
Petro Star-North
310|Pole Refinery Robert 12/8/1997 11/1/2001 | 11/30/2001 12/10/2001 | 12/10/2001 | 2/5/2002 6/1/2002 6/5/2002 5/7/2002 6/7/2002 7/22/2002 7/24/2002
Sealaska - Calder
483|Limestone Scott 6/7/1999 8/13/2001 9/27/2001 | 8/29/2001 | 10/4/2001 | 8/31/2001 | 10/1/2001 | 2/11/2002 2/18/2002 5/3/2002 5/14/2002 | 6/28/2002 7/24/2002
Electric--CoGen
494 | Project Cynthia 3/26/1999 4/18/2001 4/27/2001 | 4/24/2001 5/4/2001 5/2/2001 6/1/2001 2/28/2002 3/7/2002 8/6/2001 6/19/2002 6/7/2002 7/22/2002 7/25/2002
Hyundai - Seward
510|Coal Terminal Jack 9/16/1999 6/22/2000 | 9/29/2000 | 11/21/2000 | 10/6/2000 | 6/16/2001 | 7/16/2001 | 7/15/2002 7/31/2002 5/20/2002 6/4/2002 7/19/2002 7/26/2002
265/BP - COTU Jack 12/5/1997 8/1/2000 9/5/2000 3/13/2001 | 9/12/2000 | 3/20/2001 | 4/19/2001 | 6/15/2002 5/9/2002 5/22/2002 7/6/2002 7/29/2002
Schlumberger -
628|Dowell Bulk Kenai Kathy 6/4/2001 5/23/2001 6/25/2001 | 6/18/2001 | 6/30/2001 7/3/2001 8/2/2001 2/1/2002 2/15/2002 4/16/2002 | 6/21/2002 8/5/2002 8/8/2002
Schlumberger -
629|Dowell Prudhoe Bay Kathy 6/4/2001 5/23/2001 6/23/2001 | 6/18/2001 | 6/30/2001 7/6/2001 8/6/2001 2/1/2002 2/15/2002 4/16/2002 | 6/21/2002 8/5/2002 8/9/2002
Beluga River Power 3-EPA
106|Plant Review |Cynthia 11/7/1997 11/1/2001 | 11/12/2001 11/15/2001 | 12/7/2001 2/4/2002 11/4/2002 11/11/2002 7/3/2002 7/8/2002 8/22/2002 8/29/2002
Chugach Elec. - Int'l 3-EPA
164 Station Power Plant | Review |Cynthia 11/19/1997 10/8/2001 | 10/22/2001 10/25/2001 | 11/6/2001 1/7/2002 10/2/2002 10/9/2002 7/17/2002 7/8/2002 8/22/2002 8/29/2002
Golden Valley - 3-EPA
110|North Pole Pwr Pint Review |Kathy 11/10/1997 9/7/2001 10/29/2001 | 10/31/2001 | 11/5/2001 11/5/2001 | 12/5/2001 5/1/2002 5/15/2002 4/16/2002 7/8/2002 8/22/2002 | 8/29/2002
Golden Valley - 3-EPA
174|Chena 6 Turbine Review |Kathy 11/24/1997 | 10/23/2001 | 11/5/2001 | 10/31/2001 | 11/12/2001 | 11/5/2001 | 12/5/2001 5/1/2002 5/15/2002 4/16/2002 7/8/2002 8/22/2002 | 8/29/2002
Golden Valley - Zehnder 3-EPA
109|Fac (excl. Substation) Review |Kathy 11/16/1997 | 10/26/2001 | 11/12/2001 | 11/14/2001 | 11/19/2001 | 11/24/2001 | 12/24/2001 | 5/1/2002 5/15/2002 4/16/2002 7/8/2002 8/22/2002 | 8/29/2002
Phillips-Kuparuk Seawater
172| Treatment Plant Robert 11/20/1997 8/1/2001 10/10/2001 | 10/25/2001 | 10/15/2001 | 10/25/2001 | 12/28/2001 | 5/1/2002 5/15/2002 5/15/2002 | 7/17/2002 | 8/31/2002 9/10/2002
Alaska Native
195|Medical Center Cynthia 11/28/1997 12/1/2001 | 12/18/2001 12/21/2001 | 12/25/2001 | 3/4/2002 1/6/2003 1/13/2003 7/31/2002 | 7/12/2002 | 8/26/2002 9/12/2002
Icicle Seafoods - 3-EPA
112|Seward Review |Robert 11/14/1997 | 10/30/2001 | 11/30/2001 12/15/2001 | 12/13/2001 | 2/11/2002 6/1/2002 6/5/2002 5/13/2002 | 7/23/2002 9/6/2002 9/13/2002
3-EPA
497 Remtech, Inc. Review |Sally 4/21/1999 2/19/2002 5/1/2003 2/27/2002 | 5/16/2003 | 4/11/2002 | 5/11/2002 | 7/15/2003 7/22/2003 6/26/2002 | 7/24/2002 9/7/2002 9/14/2002
3-EPA
191|Barrow Utilities Review |Kathy 11/26/1997 5/15/2001 | 10/27/2000 | 7/17/2002 | 11/3/2000 9/6/2001 10/8/2001 3/1/2002 3/15/2002 6/17/2002 | 7/25/2002 9/8/2002 9/15/2002
Phillips - Tyonek 3-EPA
91|Platform Review |Robert 10/16/1997 8/25/2000 | 9/22/2000 | 10/6/2000 | 10/6/2000 | 10/11/2000 | 11/13/2000 4/1/2002 4/5/2002 4/30/2002 | 7/25/2002 9/8/2002 9/15/2002
Unocal - Granite 3-EPA
66| Point Platform Review |[Robert 10/6/1997 11/1/2000 2/1/2001 2/21/2001 | 4/20/2001 | 4/27/2001 5/28/2001 2/25/2002 8/8/2001 3/1/2002 4/26/2002 | 7/26/2002 9/9/2002 9/16/2002
BP - Main Constr. Camp & 3-EPA
274|Prudhoe Bay Ops Review |Jack 12/5/1997 8/1/2000 4/23/2001 7/3/2001 4/30/2001 | 7/19/2001 | 8/18/2001 | 11/15/2002 12/15/2002 8/1/2002 8/2/2002 9/16/2002 | 9/18/2002
Marathon - Kenai 3-EPA
87|Gas Field 34-31 Review _|Scott 10/14/1997 9/20/2000 | 10/13/2000 | 2/1/2001 | 711/27/2000 | 5/15/2001 | 6/15/2001 | 1/24/2002 1/22/2001 8/31/2002 8/2/2002 9/16/2002 | 9/18/2002
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N . ) Public Notice Final Draft . . ) 45-day Final Permit
- é Facility Name Status Engineer Request | Begin Work Deliver to Cynthia Start End Deliver to Cynthia Deliver to Cynthia Transmit to EPA Review Issued
22 Received Plan Actual Plan Actual Actual Plan Actual Plan Actual Plan Actual Actual Plan

Unocal - Drilling & 3-EPA
61| Well Testing Review |Robert 10/6/1997 4/6/2001 4/18/2001 | 4/20/2001 | 4/23/2001 | 5/14/2001 6/13/2001 2/25/2002 8/6/2001 3/1/2002 8/31/2002 | 7/30/2002 | 9/13/2002 | 9/20/2002
Alaska Interstate 3-EPA
244 |Construction Review |Don 1/3/2002 3/11/2002 5/1/2002 6/4/2002 | 6/27/2002 | 6/27/2002 | 7/27/2002 | 8/5/2002 8/7/2002 8/9/2002 8/8/2002 | 9/22/2002 | 9/24/2002
BP - PS1 NorthStar 3-EPA
426|Tie-in Review |Jack 8/3/1998 11/6/2000 | 3/15/2001 3/22/2001 | 6/16/2001 | 7/16/2001 | 8/15/2002 12/31/2001 8/31/2002 | 8/8/2002 | 9/22/2002 | 9/24/2002
Anchorage Sand & 3-EPA
199|Gravel - Klatt Road Review _|Christian 12/2/1997 12/1/2001 | 12/26/2001 12/30/2001 | 12/28/2001 | 2/26/2002 | 2/28/2002 3/7/2002 8/31/2002 | 8/13/2002 | 9/27/2002 | 9/29/2002
Tesoro - Kenai 3-EPA
33|Pipeline Co. Facility | Review |Grace 9/9/1997 12/13/2001 | 2/1/2002 | 12/27/2001 | 2/16/2002 | 12/31/2001 | 3/4/2002 8/9/2002 8/27/2002 | 8/16/2002 8/31/2002 | 8/29/2002 | 10/13/2002 | 10/15/2002
Phillips-Kuparuk 3-EPA
171|CPF#3 Review |Robert 11/20/1997 | 6/29/2001 | 9/25/2001 | 10/25/2001 | 710/15/2001 | 10/25/2001 | 12/28/2001 | 5/1/2002 5/15/2002 8/31/2002 | 8/29/2002 | 10/13/2002 | 10/15/2002
Phillips - Kuparuk 3-EPA
273|CPF#2 Review |Robert 12/5/1997 10/1/2001 | 11/30/2001 12/5/2001 | 11/29/2001 | 1/28/2002 | 5/1/2002 5/5/2002 8/31/2002 | 8/29/2002 | 10/13/2002 | 10/15/2002
Marathon - Kenai
94|Gas Field 14-6 Scott 10/28/1997 | 9/15/2000 | 12/28/2000 | 2/2/2001 1/8/2001 7/10/2001 | 8/13/2001 | 1/30/2002 3/5/2001 8/31/2002 10/15/2002 | 10/17/2002
Alyeska Pipeline - 5-
81|PS12 Finalizing |Christian 10/8/1997 10/31/2001 | 11/30/2001 12/7/2001 | 12/27/2001 | 2/25/2002 | 2/5/2002 2/12/2002 8/31/2002 10/15/2002 | 10/17/2002
Alyeska Pipeline - 5-
98|PS5 Finalizing |Christian 10/31/1997 | 10/30/2001 | 11/30/2001 12/7/2001 | 12/27/2001 | 2/25/2002 | 2/5/2002 2/12/2002 8/31/2002 10/15/2002 | 10/17/2002
5-
15| Trident Ketchikan Finalizing |Sally 7/8/1997 6/21/2001 10/9/2001 8/31/2002 10/15/2002 | 10/17/2002
5-
200|BP - Milne Pt. Finalizing |Robert 12/2/1997 3/28/2000 | 8/13/2001 | 10/1/2001 | 10/16/2001 | 11/22/2001 | 2/21/2002 | 12/15/2001 12/22/2001 8/31/2002 10/15/2002 | 10/17/2002
BP - Milne Pt. C- 5-
201|PAD Finalizing |Robert 12/2/1997 11/13/2001 | 12/14/2001 | 12/21/2001 | 12/29/2001 | 12/27/2001 | 2/25/2002 | 2/27/2002 3/6/2002 8/31/2002 10/15/2002 | 10/17/2002
Unocal - Trading Bay 5-
58| Production Fac Finalizing |Scott 10/6/1997 10/13/2001 | 11/2/2001 | 12/4/2001 | 11/13/2001 | 12/31/2001 | 3/4/2002 3/4/2002 3/11/2002 8/31/2002 10/15/2002 | 10/17/2002
Providence Alaska 5-
486 Medical Center Finalizing |Scott 1/26/1999 7/2/2001 8/6/2002 | 11/16/2001 | 711/23/2001 | 11/21/2001 | 1/21/2002 | 9/20/2002 9/27/2002 8/31/2002 10/15/2002 | 10/17/2002
Coeur Alaska - .
111|Kensington Gold Proj. HIEEIE Scott 11/7/1997 9/26/2001 | 10/12/2001 | 10/19/2001 | 10/23/2001 | 11/2/2001 | 12/1/2001 | 2/20/2002 2/27/2002 8/31/2002 10/15/2002 | 10/17/2002
Gateway - Wards 9-Inactive
599|Cove Facility Scott 2/14/2000 8/23/2001 | 5/25/2001 | 9/17/2001 6/1/2001 9/27/2001 | 10/29/2001 | 2/5/2002 2/12/2002 8/31/2002 10/15/2002 | 10/17/2002
Unocal-Monopod 3-EPA
67|Platform Review |Christian 10/6/1997 8/6/2001 10/10/2001 10/17/2001 | 10/22/2001 | 12/26/2001 | 12/16/2001 12/23/2001 8/31/2002 | 9/11/2002 | 10/26/2002 | 10/28/2002
Alyeska Pipeline - 3-EPA
72|PS1 Review |Jack 10/8/1997 3/27/1999 | 4/15/2001 | 8/13/2001 | 8/15/2001 | 8/23/2001 | 11/13/2001 | 9/9/2002 9/12/2002 9/14/2002 | 9/11/2002 | 10/26/2002 | 10/28/2002
BP - Grind & Inject 3-EPA
168/ Facility Review |Kathy 11/20/1997 11/8/2001 8/30/2002 | 12/7/2001 | 1/10/2002 | 12/21/2001 | 2/18/2002 7/1/2003 8/30/2002 9/1/2002 9/11/2002 | 10/26/2002 | 10/28/2002
BP - Central Pwr Stn 8-
186|Prudhoe Bay Schedule |Jack 11/26/1997 | 7/30/2002 | 8/14/2002 8/16/2002 9/15/2002 9/22/2002 9/24/2002 11/8/2002 | 11/10/2002
BP-Northstar G_as Offtake 5-Finalizing
427 |(Caribou Crossing) Kathy 8/3/1998 11/26/2001 | 9/30/2002 9/30/2002 10/2/2002 11/16/2002 | 11/18/2002
U.S. Air Force - 5-
291A |[EAFB (SIC 49) Finalizing |Grace 12/8/1997 8/1/2002 8/16/2002 8/18/2002 | 8/20/2002 9/17/2002 10/17/2002 10/19/2002 12/3/2002 12/5/2002
Halliburton;
781|Fairbanks Jack 7/30/2002 8/15/2002 | 9/14/2002 | 9/11/2002 | 9/16/2002 10/20/2002 11/1/2002 11/3/2002 12/18/2002 | 12/20/2002
782|Halliburton; Kenai Jack 7/30/2002 8/15/2002 | 9/14/2002 | 9/11/2002 | 9/16/2002 10/20/2002 11/1/2002 11/3/2002 12/18/2002 | 12/20/2002
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Alyeska Pipeline - 8-
73|PS2 Schedule |Jack 10/8/1997 8/15/2002 | 8/30/2002 9/1/2002 10/20/2002 11/1/2002 11/3/2002 12/18/2002 | 12/20/2002
8-
269|BP - Flow Station #3 | Schedule |Robert 12/5/1997 8/1/2002 9/1/2002 9/5/2002 11/1/2002 11/3/2002 11/5/2002 12/20/2002 | 12/22/2002
U.S. Air Force - 5-
291B |[EAFB (SIC 80) Finalizing |Grace 5/31/2002 8/21/2002 9/5/2002 9/7/2002 10/7/2002 11/6/2002 11/8/2002 12/23/2002 | 12/25/2002
Alyeska Pipeline - 8-
75|PS4 Schedule |Jack 10/8/1997 9/15/2002 | 9/30/2002 10/2/2002 11/1/2002 11/8/2002 11/10/2002 12/25/2002 | 12/27/2002
Tesoro - Anchorage 8-
34|Terminals | &I Schedule |Christian 9/9/1997 9/1/2002 9/30/2002 10/2/2002 11/1/2002 11/8/2002 11/10/2002 12/25/2002 | 12/27/2002
Unocal - Grayling 8-
69|Platform Schedule |Scott 10/6/1997 9/18/2002 | 10/2/2002 10/7/2002 11/13/2002 11/18/2002 11/20/2002 1/4/2003 1/6/2003
BP - Gathering 5-
182|Center #1 Finalizing |Kathy 11/26/1997 | 8/30/2001 | 11/30/2002 | 1/28/2002 | 3/10/2002 | 2/21/2002 | 4/22/2002 | 8/1/2002 11/30/2002 12/2/2002 1/16/2003 1/18/2003
BP - Prudhoe Flow 8-
167|Station #1 Schedule |Robert 11/20/1997 9/1/2002 10/2/2002 10/6/2002 12/2/2002 12/4/2002 12/6/2002 1/20/2003 1/22/2003
Phillips - Kuparuk 8-
267|CPF#1 Schedule |Grace 12/5/1997 9/6/2002 9/21/2002 9/23/2002 10/23/2002 12/6/2002 12/8/2002 1/22/2003 1/24/2003
Cordova Electric 8-
221|Assoc. - ORCA Schedule |Scott 12/4/1997 10/3/2002 | 10/22/2002 10/29/2002 12/4/2002 12/16/2002 12/18/2002 2/1/2003 2/3/2003
Valdez Marine 8-
82|Terminal Schedule |Jack 10/8/1997 9/1/2002 11/6/2002 11/8/2002 12/13/2002 12/20/2002 12/22/2002 2/5/2003 2/7/2003
BP - Lisburne 8-
272|Production Center Schedule |Christian 12/5/1997 | 10/15/2002 | 11/13/2002 11/15/2002 12/15/2002 12/29/2002 12/31/2002 2/14/2003 | 2/16/2003
Unocal - King 8-
68|Salmon Platform Schedule |Scott 10/6/1997 | 10/23/2002 | 11/15/2002 11/25/2002 12/31/2002 1/6/2003 1/8/2003 2/22/2003 | 2/24/2003
Usibelli - Healy Coal 8-
317|Prep Plant Schedule |Scott 12/8/1997 11/6/2002 | 11/22/2002 11/25/2002 1/10/2003 1/16/2003 1/18/2003 3/4/2003 3/6/2003
Kennecott Greens 8-
302|Creek Mine Schedule |Grace 12/8/1997 9/23/2002 | 10/8/2002 10/10/2002 11/9/2002 1/20/2003 1/22/2003 3/8/2003 3/10/2003
BP - Gathering 8-
183|Center #2 Schedule |Kathy 11/26/1997 | 12/3/2002 | 12/18/2002 12/20/2002 1/19/2003 1/26/2003 1/28/2003 3/14/2003 | 3/16/2003
Arctic Utilities Inc. 8-
227|(NANA) Schedule |Jack 12/5/1997 12/1/2002 | 12/21/2002 12/23/2002 1/22/2003 1/29/2003 1/31/2003 3/17/2003 | 3/19/2003
Golden Valley - 8-
173|Healy Power Plant | Schedule |Jack 11/24/1997 | 11/1/2002 | 11/28/2002 11/30/2002 1/23/2003 1/30/2003 2/1/2003 3/18/2003 | 3/20/2003
Phillips - Alpine 8-
489|Development Schedule |Scott 11/15/2001 | 11/25/2002 | 12/16/2002 12/23/2002 1/27/2003 1/30/2003 2/1/2003 3/18/2003 | 3/20/2003
8-
433|Westward Seafoods | Schedule |Robert 9/15/1998 10/1/2002 | 11/1/2002 11/5/2002 2/1/2003 2/3/2003 2/5/2003 3/22/2003 | 3/24/2003
BP - Prudhoe Hot 8-
169|Water Plant Schedule |Grace 11/20/1997 | 10/24/2002 | 11/8/2002 11/10/2002 12/10/2002 2/13/2003 2/15/2003 4/1/2003 4/3/2003
Alyeska Pipeline - 8-
74|PS3 Schedule |Christian 10/8/1997 12/1/2002 | 12/30/2002 1/1/2003 1/31/2003 2/14/2003 2/16/2003 4/2/2003 4/4/2003
BP - Gathering 8-
184|Center #3 Schedule |Kathy 11/26/1997 1/2/2003 1/17/2003 1/19/2003 2/18/2003 2/25/2003 2/27/2003 4/13/2003 | 4/15/2003
Phillips - Kenai LNG 8-
90|Plant Schedule |Robert 12/8/1997 11/1/2002 | 12/2/2002 12/6/2002 3/1/2003 3/3/2003 3/5/2003 4/19/2003 | 4/21/2003
BP - Prudhoe 8-
271|Seawater Trtmt Schedule |Scott 9/9/1997 12/18/2002 | 1/20/2003 1/22/2003 2/27/2003 3/5/2003 3/7/2003 4/21/2003 | 4/23/2003
Operating Permi
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Teck Cominco - Red 8-
289|Dog Port Schedule |Jack 12/8/1997 1/1/2003 2/1/2003 2/3/2003 3/15/2003 3/30/2003 4/1/2003 5/16/2003 5/18/2003
Alyeska Pipeline - 8-
77|PS7 Schedule |Christian 10/8/1997 1/15/2003 2/13/2003 2/15/2003 3/17/2003 3/31/2003 4/2/2003 5/17/2003 5/19/2003
Tesoro Kenai 8-
35|Refiniery Nikiski Schedule |Grace 12/5/1997 12/26/2002 | 1/10/2003 1/12/2003 2/11/2003 4/3/2003 4/5/2003 5/20/2003 5/22/2003
Unocal - Steelhead 8-
9|Platform Schedule |Scott 5/5/1997 1/23/2003 2/11/2003 2/18/2003 4/1/2003 4/4/2003 4/6/2003 5/21/2003 5/23/2003
Teck Cominco - Red 8-
290(Dog Mine Schedule |Jack 12/8/1997 2/1/2003 3/10/2003 3/12/2003 4/11/2003 4/16/2003 4/18/2003 6/2/2003 6/4/2003
Unocal - Anna 8-
62|Platform Schedule |Scott 10/6/1997 1/31/2003 2/21/2003 3/3/2003 4/9/2003 4/16/2003 4/18/2003 6/2/2003 6/4/2003
Tesoro - Nikiski 8-
36|Terminal Schedule |Kathy 9/9/1997 3/4/2003 4/4/2003 4/6/2003 5/6/2003 5/13/2003 5/15/2003 6/29/2003 7/1/2003
Unocal - Swanson 8-
59|River Field Schedule |Christian 10/6/1997 3/1/2003 3/30/2003 4/1/2003 5/1/2003 5/15/2003 5/17/2003 7/1/2003 7/3/2003
Kotzebue Elec. 8-
196|Assoc. Power Schedule |Scott 12/1/1997 3/24/2003 4/8/2003 4/10/2003 5/10/2003 5/17/2003 5/19/2003 7/3/2003 7/5/2003
8-
268|BP - Flow Station #2 | Schedule |Grace 12/5/1997 2/20/2003 3/7/2003 3/9/2003 4/8/2003 5/22/2003 5/24/2003 7/8/2003 7/10/2003
USAF - Eareckson 8-
307|Air Station Schedule |Scott 10/16/1997 3/17/2003 4/4/2003 4/9/2003 5/15/2003 5/22/2003 5/24/2003 7/8/2003 7/10/2003
USAF - Eielson Air 8-
264 |Base Schedule |Jack 12/5/1997 3/1/2003 4/15/2003 4/17/2003 5/17/2003 5/24/2003 5/26/2003 7/10/2003 7/12/2003
U.S. Army - Ft. 8-
236|Wainwright Schedule |Jack 12/5/1997 4/1/2003 5/6/2003 5/8/2003 6/7/2003 6/14/2003 6/16/2003 7/31/2003 8/2/2003
MOA - Anch. WWU - Pt. 8-
245 T papind Westevater | o e hedule | Christian 12/5/1997 | 4/1/2003 | 4/30/2003 5/2/2003 6/1/2003 6/15/2003 6/17/2003 8/1/2003 | 8/3/2003
Unocal - Bruce 8-
64|Platform Schedule |Scott 10/6/1997 4/7/2003 4/28/2003 5/8/2003 6/13/2003 6/20/2003 6/22/2003 8/6/2003 8/8/2003
Green Acres (Environmental 8-
396|systems, Inc.#1) Schedule |Grace 5/4/1998 5/1/2003 5/16/2003 5/18/2003 6/17/2003 6/24/2003 6/26/2003 8/10/2003 8/12/2003
US Army - Fort 8-
238|Greely Schedule |Kathy 12/5/1997 4/23/2003 5/23/2003 5/25/2003 6/24/2003 7/1/2003 7/3/2003 8/17/2003 8/19/2003
Alyeska Pipeline - 8-
78|PS8 Schedule |Jack 10/8/1997 5/1/2003 5/28/2003 5/30/2003 6/29/2003 7/3/2003 7/5/2003 8/19/2003 8/21/2003
Alyeska Pipeline - 8-
80|PS10 Schedule |Kathy 10/8/1997 4/8/2003 4/22/2003 4/24/2003 6/29/2003 7/6/2003 7/8/2003 8/22/2003 8/24/2003
BP - Seawater 8-
170|Injection Plant East | Schedule |Grace 11/20/1997 4/10/2003 4/25/2003 4/27/2003 5/27/2003 7/10/2003 7/12/2003 8/26/2003 8/28/2003
Alyeska Pipeline - 8-
76|PS6 Schedule |Christian 10/8/1997 5/1/2003 5/30/2003 6/1/2003 7/1/2003 7/15/2003 7/17/2003 8/31/2003 9/2/2003
Alyeska Pipeline - 8-
79|PS9 Schedule |Jack 10/8/1997 6/1/2003 6/16/2003 6/18/2003 7/18/2003 7/25/2003 7/27/2003 9/10/2003 9/12/2003
Environmental .
430|Systems, Inc. - #2 IR Grace 5/4/1998 6/1/2003 6/16/2003 6/18/2003 7/18/2003 7/25/2003 7/27/2003 9/10/2003 9/12/2003
BP - Central 8-
166|Compressor Plant Schedule |Robert 11/20/1997 5/1/2003 6/1/2003 6/5/2003 8/1/2003 8/3/2003 8/5/2003 9/19/2003 9/21/2003
Agrium - Urea Plant 8-
83|Kenai Schedule |Robert 10/8/1997 3/1/2003 5/1/2003 5/5/2003 8/1/2003 8/3/2003 8/5/2003 9/20/2003 9/22/2003
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Alliance Steel 8-
320|Construct - TDSRU | Schedule |Kathy 12/11/1997 | 5/27/2003 | 6/27/2003 6/29/2003 7/29/2003 8/5/2003 8/7/2003 9/21/2003 9/23/2003
BP - Badami 8-
417|Development Schedule |Christian 7/10/1998 6/1/2003 6/30/2003 7/2/2003 8/1/2003 8/15/2003 8/17/2003 10/1/2003 10/3/2003
Unocal - Baker 8-
63 |Platform Schedule |Scott 10/6/1997 4/28/2003 | 6/27/2003 7/10/2003 8/9/2003 8/23/2003 8/25/2003 10/9/2003 | 10/11/2003
6-
453|BP - Drill Rig #1 Unknown |Grace 11/18/1998 7/1/2003 7/16/2003 7/18/2003 8/17/2003 8/24/2003 8/26/2003 10/10/2003 | 10/12/2003
Fairbanks Memorial 8-
399|Hospital Schedule |Jack 5/5/1998 7/1/2003 7/16/2003 7/18/2003 8/17/2003 8/24/2003 8/26/2003 10/10/2003 | 10/12/2003
BP - Endicott 8-
181|Production Fac Schedule |Grace 11/26/1997 | 5/29/2003 | 6/13/2003 6/15/2003 7/15/2003 8/28/2003 8/30/2003 10/14/2003 | 10/16/2003
BP - Central Gas 8-
270|Facility Schedule |Robert 12/5/1997 6/1/2003 7/2/2003 7/6/2003 9/1/2003 9/3/2003 9/5/2003 10/20/2003 | 10/22/2003
Wrangell - W&W 8-
582|Treatment Fac. Schedule |Kathy 10/17/1999 7/1/2003 8/1/2003 8/3/2003 9/2/2003 9/9/2003 9/11/2003 10/26/2003 | 10/28/2003
6-
454|BP - Drill Rig #2 Unknown |Grace 11/18/1998 8/1/2003 8/16/2003 8/18/2003 9/17/2003 9/24/2003 9/26/2003 11/10/2003 | 11/12/2003
Unocal - Dillon 8-
65|Platform Schedule |Scott 10/6/1997 7/11/2003 | 8/12/2003 8/17/2003 9/23/2003 9/29/2003 10/1/2003 11/15/2003 | 11/17/2003
US Navy - Adak 8-
56 |Caretaker Site Office Schedule |Kathy 10/2/1997 8/5/2003 9/5/2003 9/7/2003 10/7/2003 10/14/2003 10/16/2003 11/30/2003 | 12/2/2003
Bernice Lake Power 8-
86|Plant, Nikiski Schedule |Grace 10/9/1997 7/17/2003 8/1/2003 8/3/2003 9/2/2003 10/16/2003 10/18/2003 12/2/2003 12/4/2003
6-
455|BP - Drill Rig #3 Unknown |Grace 11/18/1998 9/1/2003 9/16/2003 9/18/2003 10/18/2003 10/25/2003 10/27/2003 12/11/2003 | 12/13/2003
Alliance Steel 8-
320|Construction Schedule |Grace 12/11/1997 9/1/2003 9/16/2003 9/18/2003 10/18/2003 10/25/2003 10/27/2003 12/11/2003 | 12/13/2003
Unocal - Dolly 8-
60|Varden Platform Schedule |Christian 10/6/1997 9/1/2003 9/30/2003 10/2/2003 11/1/2003 11/15/2003 11/17/2003 1/1/2004 1/3/2004
Alaska Soil 8-
198|Recycling Schedule |Kathy 12/2/1997 9/9/2003 10/9/2003 10/11/2003 11/10/2003 11/17/2003 11/19/2003 1/3/2004 1/5/2004
6-
456|BP - Drill Rig #4 Unknown |Grace 11/18/1998 10/1/2003 | 10/16/2003 10/18/2003 11/17/2003 11/24/2003 11/26/2003 1/10/2004 1/12/2004
BP - Base 8-
188|Operations Center Schedule |Kathy 11/26/1997 | 10/10/2003 | 11/11/2003 11/13/2003 12/13/2003 12/20/2003 12/22/2003 2/5/2004 2/7/2004
6-
457|BP - Drill Rig #5 Unknown |Grace 11/18/1998 11/1/2003 | 11/16/2003 11/18/2003 12/18/2003 12/25/2003 12/27/2003 2/10/2004 2/12/2004
US Army - Fort 8-
237|Richardson Schedule |Christian 12/5/1997 10/15/2003 | 11/13/2003 11/15/2003 12/15/2003 12/29/2003 12/31/2003 2/14/2004 2/16/2004
Schlumberger - 8-
786|Kenai District Bulk Schedule |Kathy 8/30/2002 1/21/2003 | 2/18/2003 2/20/2003 12/15/2003 12/22/2003 12/24/2003 2/7/2004 2/9/2004
Safety Waste 8-
608|Incineration Schedule |Christian 9/19/2000 12/1/2003 | 12/30/2003 1/1/2004 1/31/2004 2/14/2004 2/16/2004 4/1/2004 4/3/2004
777|Bicknell Inc. Potential 4/1/2999
Herndon & Thompson - | 11-Convert (GP-
412|CMI Asphalt Plant 3 Kathy 6/26/1998 -
BP - Construction
185|Camp #2 Kathy 11/26/1997 7/2/2001
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309|Entech - Anchorage Bev 12/8/1997
Entech Incineration
609|LLC - TOS Unit Bev 9/22/2000 9/20/2000
PLANT SHUT
278|Sitka - Incinerator Elaine 12/8/1997 4/9/1998  [DOWN 12/31/00
Schlumberger - Turb
419|SN0296SD3 Kathy 7/20/1998
Schlumberger - Turb
420|SN80931 Kathy 7/20/1998
Schlumberger - Turb
422|SN0293SD3 Kathy 7/20/1998
BP - Schrader Bluff
623|S Pad Sally 4/9/2001 3/1/2001 12/14/2001 |APPL. WITHDRAWN
16|Ketchikan Pulp Scott 7/16/1997
Schlumberger - Turb
418|SN0176SD3 Scott 7/20/1998
Schlumberger - Turb
421|SN0259SD3 Scott 7/20/1998
O - P -
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